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Mr. Keith Krawczyk
MDEQ-RRD-Superfund
Constitution Hall — 3" Floor South
P.O. Box 30426

525 West Allegan Street

Lansing, Michigan 48909-7926

Subject:
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
King Highway Landfill Operable Unit 3 Progress Report (October 2012)

Dear Mr. Krawczyk:

On behalf of Georgia-Pacific LLC (Georgia-Pacific), attached is the October 2012
Monthly Progress Report for the King Highway Landfill Operable Unit 3 (KHL OU) of
the Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site (Site) as per
Section XVI of the Administrative Order by Consent (AOC) for the Remedial
'Design/RemediaI Action at the KHL OU, as was fully executed on February 8, 2000.
Please note, however, pursuant to Section XVI of the AOC, after a Certificate of
Completion of Construction is issued by the Michigan Department of Environmental
Quality (MDEQ), as provided in Section XXVII (Certificate of Completion of
Construction) of the AOC, reports documenting operation, maintenance, and
monitoring activities shall be submitted pursuant to the schedule set forth in the
Operation and Maintenance Plan.

If you have any questions, please do not hesitate to contact me.
Sincerely,

ARCADIS

AR

Patrick McGuire
Principal Environmental Engineer

Attachment

Copies:

Garry Griffith, P.E., Georgia-Pacific LLC

Daria Devantier, Michigan Department of Environmental Quality
Michael Berkoff, USEPA Region 5

Dawn Penniman, P.E., ARCADIS
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PROGRESS REPORT FOR THE ALLIED PAPER, INC./PORTAGE CREEK/
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KING HIGHWAY LANDFILL OPERABLE UNIT 3
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PREPARED NOVEMBER 13, 2012

ON BEHALF OF GEORGIA-PACIFIC LLC

SUBMITTED TO

KEITH KRAWCZYK, PROJECT COORDINATOR

REMEDIATION AND REDEVELOPMENT DIVISION

MICHIGAN DEPARTMENT OF ENVIRONMENTAL QUALITY



Georgia-Pacific LLC
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
King Highway Landfill Operable Unit 3
October 2012 Monthly Progress Report

Remedial Activities

On October 9, Georgia-Pacific transmitted a PDF of the September 2007 Institutional Control Plan for
the KHL OU to the United States Environmental Protection Agency (USEPA) in support of their 5-year
review of the site.

On October 10, Michigan Department of Environmental Quality (MDEQ) transmitted to Georgia-
Pacific draft comments on the DRAFT FINAL Report for Completion of Construction (Completion
Report) and DRAFT FINAL Operation and Maintenance Plan (O&M Plan).

On October 11, ARCADIS, on behalf of Georgia-Pacific, submitted to MDEQ the September 2012
Monthly Progress Report.

Operation, Maintenance and Monitoring Activities

On October 4, ARCADIS completed maintenance activities associated with the area of exposed
geotextile (approximately 4 foot by 1 foot) located at the southeast corner of the landfill by covering
the exposed geotextile with a 4-inch-thick layer of topsoil, which was seeded and mulched to facilitate
vegetative growth.

On October 19, ARCADIS notified MDEQ of the schedule for conducting the 2012 4™ quarter landfill
gas monitoring event, which is scheduled for November 8.

On October 25, ARCADIS submitted a notification letter to MDEQ documenting the completion of repairs
to the geomembrane liner and stressed vegetation areas within the final cover system of the KHL.

Upcoming Activities

On November 8, ARCADIS will perform the 2012 4™ quarter landfill gas monitoring event.
In November, ARCADIS will perform the 2012 4" quarter Iandfilll inspection of the KHL OU.

In November or December, Georgia Pacific anticipates that the Restrictive Covenant and associated
easements and access agreements will be finalized.

In November, Georgia-Pacific anticipates providing responses to MDEQ's draft comments provided
on the Completion Report and O&M Plan.

ARCADIS anticipates providing a recommended alternative approach to the current practice of

physically measuring steady-state water levels prior to the next annual groundwater monitoring event
at the KHL OU, which is tentatively scheduled for May 2013.
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